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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 04
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-4.2/4.9 I N ALAVMEDA COUNTY AT VAR QUS TRAFFI C SOLUTI ONS, | NC COOPER, CHEE $4, 066, 654 03/ 16/ 07 86%
04- 0AB004 LOCATI ONS 8490 HARTMEYER LANE 3410 MANDELA PARKWAY $3, 362,390 04/03/07 829
REMOVE AND REPLACE SI GNS OAKLAND, CA 94608 $63,702  12/01/08
REDDI NG, CA 96002 ’
(510) 450- 2455
HB1 WecP
04- ALA-13-6.4/8. 3 I N ALAVMEDA COUNTY | N OAKLAND FROM JJ NGUYEN, INC JOHN HOLLI S $358,096 10/12/07 96%
g‘?’b572;§2-(063)E JOAQUIN M LLER ROAD OVERCROSSI NG TO 3172 SALEM DR 3410 MANDELA PKWY %g, ggg (1)% 1‘115 (1)1 62%
0 MORAGA AVENUE UNDERCROSSI NG SAN JGSE. CA 95127 OAKLAND, CA :
H GHVWAY PLANTI NG ’ (510) 450- 3996
HA25 wWecP
04- ALA-13-9.2/0 I N ALAVMEDA COUNTY | N QAKLAND AT 0.2 COAST CONSTRUCTI ON, | NC LO  LAWRENCE $302,182 04/22/08 63%
04- 3A5904 KM NORTH OF BROADWAY TERRACE 4460 REDWOOD H GHWAY STE # 16 3410 MANDELA PARKWAY %32’ g;g 825 (1);5 82 63%
UNDERCROSSI NG SAN RAFAEL, CA 94903 OAKLAND CA 94608 ’
CONSTRUCT CONCRETE BARRI ER ! (510) 450- 2476
HB1 WecP
04- ALA-13-10.0/11. 6 I N ALAVMEDA COUNTY | N BERKELEY ON ALANI Z CONSTRUCTI ON | NC HATEFI, AMR $600, 649 06/ 11/ 08 13%
04- 4A1904 ROUTE 13 FROM HI LLER DRI VE TO 7100 STEVENSON BOULEVARD 3401 REGATTA BLVD. $20, 450 06/27/08 3%
$20, 450 08/ 29/ 09
TELEGRAPH AVENUE R CA 94538 RI CHVOND, CA 94804
REPLACE ASPHALT CONCRETE SURFACI NG VON .
(510) 770- 5000 (510) 231- 7100
HA22 wWecP
04- ALA-24-1.8/6.2 I N ALAVMEDA AND CONTRA COSTA COUNTI ES CONTRACTCORE $1, 015, 692 04/ 23/ 08 0%
04-4A5354 AT VARI QUS LOCATI ONS 285 JOHNSTONE DRI VE $0 06/ 05/ 08 0%
I NSTALL TRAFFI C MONI TORI NG STATI ONS $0
SAN RAFAEL CA 94903
(415) 250- 4965
HB4N WecP
04- ALA-80-1.0/1.7 I N ALAMEDA COUNTY | N QAKLAND FROM 1.6 MCM CONSTRUCTI ON, | NC GHAFGHAZI , BEN $181, 474,500 07/ 16/ 07 2%
04-0120L4 KM WEST OF THE TOLL PLAZA TO 0.3 KM P.O. BOX 620 $92, 972,214 08/07/07
345 BURMA ROAD $11, 826,847 06/02/09  °1%

HA4S3

SWPPP

WEST OF THE TCOLL PLAZA
CONSTRUCT BRI DGE AND ROADWAY

NORTH HI GHLAND, CA 95660

OAKLAND, CA 94697
(510) 286- 0352
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04- ALA-80-1.6/3.5 I N ALAVEDA COUNTY | N QAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $16, 158, 555 03/ 20/ 06 0%
04-0120J4 EMERYVI LLE AT VARI OUS LOCATI ONS 7 CROW CANYON CT SUI TE 100 333 BURVA RD $16, 372, 487 04/ 03/ 06 0%
STORM WATER TREATMENT SYSTEMG OAKLAND. CA 94607 $66, 569  12/20/08 ’
SAN RAMON, CA 94583 ’
(510) 286- 0497 PLANT EST
HA4S3 SWPPP SATIS
04- ALA-80-1.7/2.1 I N ALAMEDA COUNTY | N OAKLAND AT SAN TABER CONSTRUCTI ON, | NC TRUONG, HENRY $3, 917,812 09/ 27/ 07 70%
04-014034 FRANCI SCO OAKLAND BAY BRI DGE P.O BOX 1309 1007 KNOX AVE. $2;$$g;gg (1)25 %g; 8; 60%
MAI NTENANCE YARD MARTI NEZ, CA 94553- 7309 SAN JOBE, CA 95122 7
CONSTRUCT ELECTRI CAL SUBSTATI ON ' i (510) 670- 7844
HAL4 wecP
04- ALA-84-4.9/5.9 I N ALAVEDA COUNTY | N NEWARK FROM PAVEX CONSTRUCTI ON DI VI SION  ALBANO FLORANTE $4,941,027 12/ 20/ 07 55%
04- 444004 NEWARK BOULEVARD UNDERCROSSI NG TO 0.2 120 GRANI TE ROCK WAY 3049 | NDEPENDENCE ﬁ, 22‘21, ‘Zég gslaj gg; 82 58%
KM VEST OF ROUTE 880/ 84 SEPARATI ON AN JCSE CA 95136 DRI VE 1 E04
W DEN H GHWAY ' LI VERMORE, CA 94551
MBS SWPPP (925) 606- 2038
04- ALA- 84-21.0/23. 1 I N ALAVMEDA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO. SCHNEI DER JOLI E $20, 513,762 12/21/06 32%
04- 172404 13, 478,656 01/ 10/ 07
ACST. Poga- (034) E LI VERMORE AND PLEASANTON FROM 4.3 KM 715 COMSTOCK STREET 3049 | NDEPENDENCE $$1 AR b 66%
EAST OF ROUTE 84 AND 680 SEPARATI ON DRI VE SUl TE | ! !
(P;)' 84 0-(4B) TO RUBY HILLS DRI VE SANTA CLARA, A 95054 LI VERVORE, CA 94551-7673
o REALI GN CURVES AND SHOULDERS B}
rB1 SWPPP (925) 606- 2032
04- ALA-92-4.8/6.7 I N ALAVMEDA COUNTY | N HAYWARD AT FCl / GRANI TE BALALLO RAYMUNDO $140, 152, 845 08/ 28/ 07 16%
04- 016014 VARI OUS LOCATI ONS 25050 SANTA CLARA ST. 25100 SANTA CLARA ST. %2' 233 ‘égi 325 g‘ij 21 27%
RECONSTRUCT | NTERCHANGE HAYWARD, CA 94544 ' '
HAYWARD, CA 94544 ’
(510) 670- 7825
HE11 SWPPP
04- ALA-92-6.8/8. 2 I N ALAVMEDA COUNTY | N HAYWARD FROM TOP GRADE CONSTRUCTI ON SI AVOSH MOGHADAM $2,142,985 08/02/07  100%
2&‘::1;(2)8‘21_(036) c SANTA CLARA STREET TO WATKI NS STREET 25100 SANTA CLARA $2, 147, 4;8 835 ig; 8; 100%
REHABI LI TATE EXI STI NG ROADWAY STREET 07/ 18/ 08
-0 HAYWARD, CA 94544 COVPLETED

HA22 WPCP

(510) 670- 7831
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-112-/1.8 I N ALAVMEDA COUNTY | N SAN LEANDRO FROMRGW CONSTRUCTI ON, | NC SENG TA $577,755 05/ 16/ 08 0%
04- 0E4004 0.6 MLE WEST TO 1.2 MLES EAST OF 550 GREENVI LLE ROAD 3410 MANDELA PKWY 23 82552582 0%
ROUTE 112/ 880 SEPARATI ON OAKLAND, CA 94608
ASPHALT CONCRETE RESURFACI NG LI VERMORE,  CA 94550 (510) 450- 3993
HML WeCP
04- ALA-238-14.2/16. 7 I N ALAMEDA COUNTY | N AND NEAR HAYWARD FCI CONSTRUCTORS, | NC PATEL BHARAT $95, 562, 606 08/ 17/ 06 55%
04- 249044 AND SAN LEANDRO AT VARI OQUS LOCATI ONS 2100 GOODYEAR ROAD 21339 CABOT BLVD $67, 349, 238 09/ 05/ 06 70%
STPL- 6204- (057) N W DENI NG AND REHABI LI TATE AYWARD, GA 94545 $3,403,169 11/ 16/ 09
--0) BENI CI A, CA 94510 '
(510) 780- 1157
HE13 SWPPP
04- ALA-260-1.1/1. 8 I N ALAVEDA COUNTY | N QAKLAND AND ROYAL BLECTRI C COVPANY EDALATI, BEN $2,386,116 06/ 22/ 07 71%
04- 445404 ALAVEDA AT THE PCSEY TUBE 3131 52ND AVE. 3401 REGATTA BLVD. $1é1%;'8;g g;;ég;g; 7204
REPLACE SW TCHGEAR AND TRANSFORVERS '
SACRAVENTO, CA 95823 RI CHVOND, CA 94804
(510) 231- 7187
HVB WeCP
04- ALA- 580- 46. 3/ 46. 4 I N ALAVEDA COUNTY | N OAKLAND AT AVERI CAN Cl VI L CONSTRUCTORS ~ ABDI $13,274,558 05/05/06  100%
04-143554 ROUTE 80, 580 AND 880 SEPARATI ON 3701 MALLARD DRI VE 3410 MANDELA PARKWAY $13'345'5;é ggjiijgg 100%
DRI VE PI LES AND FOOTI NG RETROFI T
BEN G A CA 74510 OAKLAND, CA 94607 07/ 14/ 08
(510) 450- 2453 OVER RUN
HA4S2 wecP
04- ALA- 580-/30. 8 I N ALAVMEDA COUNTY AT VAR OUS PAVE TECH | NC $1, 361,975 04/ 15/08 0%
04-4A5314 LOCATI ONS 735 LAGUNA DRI VE $0 05/ 02/ 08 0%
I NSTALL TRAFFI C MONI TORI NG STATI ONS $0
CARLSBAD CA 92008
(760) 729- 7592
HB4N WeCP
04- ALA-580-/2.7 I N ALAMEDA AND SAN JOAQUI N COUNTIES DESI LVA GATES- MCM JV MARQUEZ, PAM $21, 559, 350 06/ 29/ 06 64%
04- 470804 NEAR TRACY AT VARl OUS LOCATI ONS $20, 570,282 07/17/06 o
157 SLOAN COURT, $767.248 06/02/09 4%

HB4C SWPPP

CONSTRUCT TRUCK BYPASS

(925) 829- 9220

SUI TE D
TRACY, CA 95304
(209) 221- 6585
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--0

HA22 SWPPP

TO EL CURTOLA ROAD OVERCROSSI NG
ROADWAY REHABI LI TATI ON

55 SANTA CLARA AVE. SU TE 145 sul TE 200

MARTI NEZ, CA 94553

OAKLAND, CA 94520
(925) 957- 2016

08/ 05/ 08
District 04
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-680-1.2/1.5 I N ALAVMEDA COUNTY | N FREMONT AT 0.4 S| TEWORKS CONSTRUCTI ON | NC $161,369 06/10/08 0%
04-251804 M LE NORTH OF SOUTH DEPARTMENT OF P O BOX 1324 $0 07/21/08 0%
WATER RESOURCES UNDERCROSS! NG $0
STORM DAMAGE REPAI R LAFAYETTE CA 94549
(925) 284- 1437
HA42 WeCP
04- ALA- 880-32. 7/ 34 IN ALAVEDA COUNTY | N OAKLAND ON DESI LVA GATES CONST HANSON JI M $11, 887,985 06/ 28/ 02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 11555 DUBLIN BLVD 3410 MANDELA PARKWAY $11, 877,878 07/12/02 0%
ACl M 880 - (049) 4 39ND STREET OAKLAND CA 94608 $12,500 09/ 05/ 08
-- DUBLI N CA 94568
0 ROADWAY | MPROVEMENTS AND PLANTI NG (510) 450- 2450 PLANT EST
HA23 SWPPP SATIS
04- ALA-880-/2.9 I N SANTA CLARA AND ALAMEDA COUNTI ES DESILVA GATES FCl JNT VENTURE WANG C SAMUEL $64,397, 631 12/17/04 75%
04-2332L4 IN M LPI TAS AND FREMONT AT VARIOUS 11555 DUBLI N BOULEVARD 670 SCOTT CREEK ROAD $54, 534,169 12/ 21/ 04 84%
ACNH- 880 - (055) N LOCATI ONS FRE CA 95439 $1, 135,633 05/ 05/ 09
?;3'0 10- (5N W DEN EXI SI TI NG FREEWAY DUBLIN CA 94568 (510) 413- 3593
HE13 SWPPP
HA22
04- ALA- 5505-/ 0 I N ALAVMEDA COUNTY | N SAN LEANDRO AT TABER CONSTRUCTI ON | NC COOPER, CHEE $2, 287,674 09/ 24/ 07 73%
04-1A4804 THE EQUI PMENT SHOP 2401 AT 1993 2278 PI KE COURT 3410 MANDELA PARKWAY $2;$fgg'2§§ 125 ég; 8; 99%
MARI NA BOULEVARD D CA 94520 OAKLAND, CA 94608 '
REMODEL AND UPCGRADE SHOP 2401 ’ (510) 385- 7149
HAL1 WeCP
04- CC- 4- 40. 8/ 48. 4 I N CONTRA COSTA COUNTY NEAR BRENTWOODR G W CONSTRUCTI ON | NC $482,294 06/ 03/ 08 0%
04- 1E0804 FROM 0.1 MLE WEST OF SELLERS AVENUEP O BOX 2910 $0 07/10/08 0%
TO CONTRA COSTA COUNTY LI NE $0
REPLACE ASPHALT CONCRETE SURFACI NG ! VERMORE CA 94551
(925) 606- 2400
HML wecP
04-CC-24-.1/8.3 I N CONTRA COSTA COUNTY | N LAFAYETTE BAY CITIES PAVING & GRADI NG BAGHERLL, AZI TA $36, 198,346 03/ 15/ 07 42%
04-269604 AND ORI NDA FROM THE CALDECOTT TUNNEL | NC $29, 736,384 04/ 12/ 07
ACNH P024- (029) E 4585 PACHECO BLVD. $325,105 04/23/08 (o7
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 04
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-80-2.8/4. 1 I N CONTRA COSTA COUNTY AT VAR QUS BAY LI NE CUTTI NG & CORI NG ARSHAD M AN $1, 423,009 04/11/08 11%
04- 0E8204 LOCATI ONS 1033 YERBA BUENA AVENUE 2727 SYSTRON DRI VE $712,968  05/30/ 08 50%
TREAT BRI DGE DECK SU TE 150 $712,968 07/08/09
OAKLAND, CA 94507
CONCORD, CA 94518
HVBH SWPPP (925) 602- 9021
04- CC-80-3.4/3.8 I N CONTRA COSTA COUNTY IN RICHMOND  WATKIN & BORTOLUSS! | NC HOLLI'S JOHN $164,019 03/17/08 6%
04- 2A0304 FROM SOLANO AVENUE OVERCROSSI NG TO 77 LARKSPUR ST 3410 MANDELA PKW iig, égg (1)‘115 gg; fﬁ 14%
MCBRYDE AVENUE OVERCROSSI NG OAKLAND CA 94608 '
H GHWAY PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 943901 -4886 (510) 450- 3996
HA25 wecP
04- CC-80-12.6/13. 8 I N CONTRA COSTA COUNTY NEAR CROCKETT OC JONES & SONS | NC PARDO ROWEL T $520, 655 06/ 01/ 07 0%
04-0130E4 ON SAN PABLO AVENUE TO 0.7 KM WEST 1520 FOURTH STREET 4585 PACHECO BLVD $§f§§* Sgg (1)25 ég; g; 0%
OF THE CROCKETT OFF RAMP BERKELEY. CA 94710 MARTI NEZ, CA 94553 !
CONSTRUCT VI STA POl NT ' (925) 957- 9577 PLANT EST
HE2 SWPPP SATIS
04- CC-80-13. 6/ 0 I N CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JI M $361,179 04/08/08 23%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 999 TOMN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY ig;, %2? 8421; ii; f1>g 19%
MEMORI AL BRI DGE AND I N VALLEJO AT THE ORANGE. CA 92868 OAKLAND, CA 94608 !
CARQUI NEZ BRI DGE TOLL P ’ (510) 450- 2450
HI GHVAY PLANTI NG AND | RRI GATI ON
HE2 wecP
04-CC-680-1.1/22.7 I N CONTRA COSTA COUNTY AT VAR QUS BAY LI NE CUTTI NG & CORI NG | NC ARSHAD, M AN $873,337 05/02/08 18%
04- 2A7204 LOCATI ONS 1033 YERBA BUENA AVENUE $51,849  05/30/08 9
2727 SYSTRON DRI VE 6%
TREAT BRI DGE DECK SU TE 150 $51,849 12/21/08
OAKLAND, CA 94608
CONCORD, CA 94518
VB SWPPP (925) 602- 9021
04- CC- 680- 15. 9/ 0 I N CONTRA COSTA COUNTY AT THE WALNUT CUNNI NGHAM & SONS, | NC REZAEI ASGHAR $103, 645 04/ 22/ 08 62%
04- 4A2404 CREEK EAST MAI NTENANCE STATI ON AT P. O BOX 425 2727 SYSTRON DRI VE, :;‘21, gég 825 (1)25 gg 729
2616 NORTH MAI N STREET SUl TE 150 !
REPLACE RETAI NI NG WALL QAKDALE CA 95361 CONCORD, CA 94518

(925) 602- 9023
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message

04- CC- 680- 23. 9/ 25. 5
04- 0060A4
ACI M 680 - (066) E

| M78-0 23-(1E)
--0)
HE2 SWPPP

04- CC- 680-24.5/24.9
04- 0060H4

HB32 WPCP

04- MR\ 12- 14. 6/ 16. 3
04- 0A8214
ACST- P097- (033) E

G P0-97 0- (3EA)C
PO41- 105-( E)
HB1 WPCP

04- MRN-37-11.2/14.5
04- 2A7304

HVB SWPPP

04- MRN-101-1.4/7.7
04-271604

HA25 SWPPP

04- MRN- 101-5. 8/ 6. 2
04- 2937U4
ACNH QLO1- (122) E

--0

HB1 SWPPP

I N CONTRA COSTA AND SCLANO COUNTI ES
I'N AND NEAR MARTI NEZ AND BENI Cl A ON
ROUTE 680 AND ON ROUTE 780

MODI FY APPROACHES

I' N CONTRA COSTA COUNTY | N MARTI NEZ
FROM MOCOCO OVERHEAD TO BEN Cl A AND
MARTI NEZ BRI DGE AND OVERHEAD
ESTABLI SH EXI STI NG PLANTI NG

I'N MARI N AND SONOVA COUNTI ES AT
VARI QUS LOCATI ONS
REPLACE SI GNS

I'N MARI N AND SONOVA COUNTI ES AT
VARI QUS LOCATI ONS
TREAT BRI DGE DECK

ACC / TOP GRADE JV ERIC

RONNI NG
50 CONTRACTORS STREET

LI VERMORE, CA 94551

JJ NGUYEN, INC
3172 SALEM DR

SAN NOSE, CA 95127

TRAFFI C SOLUTI ONS | NC
8490 HARTMEYER LANE

REDDI NG CA 96002
(530) 222- 8023

CALI FORNI A ENG NEERI NG

CONTRACTCRS, | NC
20 HAPPY VALLEY ROAD

PLEASANTON, CA 94566

I'N MARIN COUNTY I N AND NEAR SAUSALI TOMCGUI RE AND HESTER
AND CORTE MADERA AT VARI QUS LOCATI ONS 9009 RAI LROAD AVENUE

HI GHWAY PLANTI NG AND | RRI GATI ON

I'N MARIN COUNTY IN M LL VALLEY AT

OAKLAND, CA 94603

GORDON BALL, | NC

SQUTHBOUND OFFRAMP TO EAST BLI THEDALE 333 CAM LLE AVE.

AVENUE AT ROUTE 101 AND 131
SEPARATI ON
W DENI NG OFF RAMP

ALAMO, CA 94507

CASSAUNDRA LOGRASSO

(925) 602- 9015

HASNSON, JI M
3410 MANDELA PARKWAY
QAKLAND, CA 94608
(510) 450- 2450

MONEMZADEH, FAROKH
1009 CLEGG COURT, STE
D

PETALUMA, CA 94954
(707) 769- 5695

DAVI D BARTEL
3410 MANDELA PARKWAY
OAKLAND, CA 94608
(510) 385- 6755

RUSSELL STEVE
756 WEST FRANCI SCO
BLVD.

SAN RAFAEL, CA 94901
(415) 289- 2957

$39, 149, 394
$13, 017, 120
$3, 742, 862

$211, 550
$86, 975
$6, 200

$3, 795, 440
$0
$0

$1, 615, 113
$0
$0

$1, 601, 559
$1, 348, 657
$10, 495

$5, 892, 784
$5, 177, 884
$244, 196

11/ 21/ 07
12/ 17/ 07
05/ 27/ 09

06/ 01/ 07
07/27/ 07
08/ 11/ 09

06/ 30/ 08
07/21/ 08

04/ 28/ 08
05/ 15/ 08
03/ 30/ 09

02/ 09/ 06
02/ 24/ 06
12/ 25/ 09

01/ 18/ 07
02/ 15/ 07
09/ 15/ 08

38%
33%

48%
41%

0%
0%

0%
0%

60%
84%

88%
88%
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Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101-9. 6/ 11 IN MARI N COUNTY | N SAN RAFAEL AT GHI LOTTI BRCS. SARG SS RAMBES $52, 697, 882 03/ 28/ 06 74%
04-2261V4 VAR OUS LOCATI ONS 525 JACOBY ST. $42, 307,380 04/13/06
COML- 6404- ( 054) E W DEN PREEVAY ;iSDW FRANG SCO $2,803 205 03/13/09  'O%
--0) SAN RAFAEL, CA 94901 .
SAN RAFAEL, CA 94901
. - (415) 257- 3647
04- MRN- 101-11. 2/12. 8 I'N MARI N COUNTY | N SAN RAFAEL FROM  GHI LOTTI BROS. |INC SARG SS RAMBES $44, 097,442 07/ 17/ 07 45%
04-226144 0.8 KM SOUTH OF COLEMAN SCHOOL 525 JACOBY STREET 756 W FRAI $21, 266,129 08/ 15/ 07 9
ACST- QL01- (127) E PEDESTRL AN OVERCROSSI NG 10 NORTH SAN stD NG SCO $2, 377,838 03/05/09 %
Ql-01 1-(7EQM PEDRO ROAD UNDERCRCSS! NG SAN RAFAEL, CA 94901 AN éAFAEL CA 94901
6204- 043-() ’
LS SVPPP W DEN FREEWAY (415) 257- 3647
04- MRN- 101-13. 3/ 21. 5 IN MARI N AND SONOMA COUNTI ES AT CONTRACTORS CHEM CAL, | NC MONEMZADEH, FAROKH $484,482 04/ 29/ 08 0%
04- OEB004 VARI OUS LOCATI ONS 3130 DEPOT ROAD 1009 CLEGG CT, STE D 28 835 gg; gg 0%
TREAT BRI DGE DECK AND SEAL JO NTS HAYWARD. CA PETALUMVA, CA 94954
' (707) 769- 5695
HVB SWPPP
04- MRN- 101-20. 2/ 0 IN MARI N COUNTY | N NOVATO AT ROALAND TEAM GHI LOTTI FAROKH MONEMZADEH $276,417 12/ 20/ 07 8%
04- 1A6104 BOULEVARD $765 01/ 14/08
1009 CLEGG COURT, $765 10/ 30/ 08 0%
REPLACE CULVERTS STE. D
PETALUMA, 94954
A2 PCP (707) 769- 5695
04- MRN- 101-/ 27. 6 I N SONOVA AND MARI N COUNTI ES AT STEI NY AND COVPANY DUAN, FRANK $3, 251,190 04/ 14/ 08 15%
04- 4A5334 VARI OUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD. 2%2; 222 835 gg; gg 8%
I NSTALL TRAFFI C MONI TORI NG STATI ONS '
VALLEJO, CA 94590 RI CHVOND, CA 94804
(510) 385- 7161
HB4N WeCP
04- MR\- 580- 2. 6/ 0 I'N MARI N COUNTY | N SAN RAFAEL AT GHI LOTTI BROS., INC RUSSELL STEVE $1,006, 781 11/ 15/ 06 0%
04-132954 FRANCI SCO BOULEVARD AND MAI N STREET 525 JACOBY ST. 756 W FRANC SCO $978, 433 12/ 05/ 06 0%
$300 08/08/08
| NTERSECTI ON SAN RAFAEL, CA 94901 BLVD.
CONSTRUCT PUBLI C ACCESS ' SAN RAFAEL, CA 94901 PLANT EST
(510) 774- 6297 SATI S

HB34 SWPPP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 04
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-29-2. 4/ 2. 4 I'N NAPA COUNTY NEAR AVERI CAN CANYON TRUESDELL CORPORATI ON OF SANGALANG RONALD $193,193 05/12/08 0%
04- 0E5504 AT LOVBARD OVERHEAD BRI DGE CALI FORNI A, | NC ATTN. BLAKE 370 CHADBOURNE ROAD ég 88; gg; 82 0%
I NSTALL POLYESTER CONCRETE OVERLAY  MOGRAW SUITE A
1310 W 23RD. STREET FAI RFI ELD, CA 94534
HVB WPCP TEMPE, AZ 85282 (707) 429- 6220
04- NAP-29-12.1/13.5 I'N NAPA COUNTY | N NAPA ON ROUTE 29  WATKI N & BORTOLUSSI / FORSTER & HOLLI S JOHN $556,296 02/ 09/ 07 0%
04-120634 FROM 0.1 KM NORTH OF LI NCOLN AVENUE KROEGER JO NT VENTURE 3410 MANDELA PKWY $3§§," 2‘2133 8% ﬁ; flq 0%
TO 0.7 KM NORTH OF TRANCAS STREET AND77 LARKSPUR ST. OAKLAND, CA :
REDWOOD ROAD (510) 460- 3996 PLANT EST
PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901- 4886 SATI S
HE14 SWPPP
04- NAP- 29- 19. 4/ 21. 7 I'N NAPA COUNTY | N AND NEAR YOUNTVI LLE VI NTAGE PAVI NG CO | NC $741,744 06/ 24/ 08 0%
04-4A2204 FROM 0.4 M LE SOUTH OF MADI SON STREET P O BOX 461 $0 07/14/08 0%
TO DWER ROAD $0
PLACE RUBBERI ZED ASPHALT CONCRETE WINTERS CA 95694
(530) 795- 0132
HA22 WPCP
04- SCL- 17-10. 5/ 12. 4 IN SANTA CLARA COUNTY | N CAMPBELL AT O GRADY PAVI NG I NC $195,687 06/ 04/ 08 0%
04-4A2104 VARI QUS LOCATI ONS ON CAMDEN AVENUE 2513 WYANDOTTE STREET $0 07/07/08 0%
AND HAM LTON AVENUE %0
COLD PLANE AND RESURFACE RAMPS MOUNTAI N VI EW CA 94043
(650) 966- 1926
HA21 WPCP
04- SCL-35-7.7/14. 1 IN SANTA CLARA COUNTY NEAR LOS GATCS ALANIZ CONSTRUCTI ON | NC $321,800 05/29/08 0%
04- 0E8304 FROM BLACK ROAD TO ROUTE 9 7100 STEVENSON BOULEVARD $0  06/17/08 0%
REPLACE ASPHALT CONCRETE SURFACI NG $0
FREMONT CA 94538
(510) 770- 5000
HMVL WPCP
04- SCL- 85-. 3/ 0 I'N SANTA CLARA COUNTY I N SAN JOSE AT PENHALL COMPANY $1, 744,075 05/ 27/08 0%
04- 0ES604 VARI QUS LOCATI ONS 13750 CATALI NA STREET gg 06/ 16/ 08 0%

JO NT SEALS AND TREAT BRI DGE DECK
SAN LEANDRO CA 94577

(510) 357- 8810
HVBH SWPPP
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04- SCL-85-3.9/5. 6 I N SANTA CLARA COUNTY I N SAN JOSE AT PENHALL COVPANY $376,432 05/01/08 0%
04- 0E1204 VARI QUS LOCATI ONS 13750 CATALI NA STREET $0  05/21/08 0%
REPLACE JOI NT SEAL ASSEMBLI ES $0
SAN LEANDRO CA 94577
(510) 357- 8810
HVB SWPPP
04- SCL- 85-18. 7/ 20 IN SANTA CLARA COUNTY IN SUNNYVALE ~ WATKI N & BROTOLUSSI | NC MACKLE BRI AN $1, 399,584 12/07/05 0%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE. $1, 245,553  12/22/ 05 0%
ACST- X085- (039) E NORT $6,250 12/01/09
X0- 85 0- (9 SEPARATI ON TO 0. 25 KM H SAN RAFAEL, CA 94901 SAN JOSE, CA 95122
) -(98) FREMONT AVENUE UNDERCROSSI ' (510) 385- 6991 PLANT EST
-0 PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
04- SCL- 85- 20. 0/ 22 I N SANTA CLARA COUNTY | N SUNNYVALE  AMLAND BRI AN MACKLE $1, 785,182 04/ 06/ 06 0%
04- 165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $1,464,001 04/21/06 0%
OF FREMONT AVENUE UNDERCROSSING TO. o o SAN JOSE CA 95122 $7,500 04/28/10
0.5 KM NORTH OF ROQUTE (510) 385- 6991 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
04- SCL- 85-22. 0/ 23. 6 IN SANTA CLARA COUNTY | N MOUNTAI N WATKI NS & BORTOLUSSI FORSTER BRAI N MACKLE $3, 298,893 09/ 08/ 06 0%
04- 0A1304 VI EW AT VAR OUS LOCATI ONS AND KROEGER LANDSCAPE JONT 1007 KNOX AVE $2, 658,582 09/ 22/ 06 0%
PLANTI NG AND | RRI GATI ON VENTURE SAN JOSE, CA 95122 $12,675 04/26/11
77 LARKSPUR STREET (510) 385- 6991 PLANT EST
HA25 SWPPP SAN RAFAEL, CA 94901 SATIS
04- SCL-101-8.8/0 I N SANTA CLARA COUNTY NEAR G LROY AT GORDON N BALL | NC $839, 808 06/17/08 0%
04- 0A2404 SOUTHBOUND G LROY TRUCK SCALE AND 333 CAM LLE AVENUE $0 07/07/08 0%
I NSPECTI ON FACI LI TY $0
REPLACE WEI GH | N MOTI ON SYSTEM ALAMD CA 94507
(925) 838- 5675
HA42 wecP
04- SCL-101-17.8/21. 2 I N SANTA CLARA COUNTY | N SANTA CLARA, NO FAULT ASPHALT, |NC LOAE THOMAS K. $202,012 05/31/07  100%
04- 0E4304 SAN JOSE AND MORGAN HILL FROM 2211 OLD M DDLE FI ELD WAY 1007 KNOX AVENUE $194, 2;8 fﬂj %g; 8; 100%

HMVL WPCP

COCHRANS RCAD OVERCRGSSI NG TO
SCHELLER AVENUE UNDERCROSSI NG

CRACK SEALI NG

SAN JOSE, CA 95122

MOUNTAI N VI CA 94043
EW (408) 254- 5816
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04- SCL- 101- 36. 2/ 38 I N SANTA CLARA COUNTY | N SAN JOSE MCK SERVI CES, | NC MALONZO GENE EARL D. $410,981 01/30/08  100%
04- 0E4504 FROM 0.1 M LE NORTH OF JULI AN MCKEE 865 HOWE ROAD SUI TE B 2210 O TOOLE AVENUE $370, 7% 82; géj 82 100%
RCAD TO 10TH STREET OVERCROSSI NG SUl TE 150 06/ 25/ 08
REPLACE ASPHALT CONCRETE SURFACI NG MARTI NEZ,  CA 94553 SAN JOSE, CA 95131 COVPLETED
™ VPCP (510) 385- 7206
04- SCL-101-/52. 6 IN SANTA CLARA AND SAN NMATEO ROSENDI N ELECTRIC, | NC TRUONG, HENRY $2, 265,969 04/ 11/ 08 3%
04- 4A5324 COUNTI ES AT VARI OUS LOCATI ONS P. O BOX 49070 1007 KNOX AVE. :gg, igg 8?; %g; gg 1%
I NSTALL TRAFFI C MONI TORI NG STATI ONS :
SAN JOSE, CA 95161- 9070 SAN JOSE, CA 95122
(510) 385- 7053
HB4N wecP
04- SCL- 130-6. 0/ 9 I N SANTA CLARA COUNTY | N SAN JOSE PAVEX CONSTRUCTI ON DI VI SION  NGUYEN HUNG V $557,896 01/ 29/ 08 86%
04- OE6804 FROM 0. 06 M LES WEST OF CLAYTON ROAD120 GRANI TE ROCK WAY 1007 KNOX AVE. $531, 498  02/15/08 94%
$271,105 07/ 25/ 08
TO 2.2 MLES VEST OF QU MBY ROAD SAN JOSE, CA 95122
ASPHALT CONCRETE OVERLAY SAN JOSE, CA 95136 (408) 254- 5847
WeCP
04- SCL-152-/6. 1 I N SANTA CLARA COUNTY NEAR G LROY DE SI LVA GATES CONSTRUCTI ON $1, 205,494 02/05/08  100%
04- 0E4204 FROM 0.2 M LE EAST OF SANTA CRUZ 12 NORTH SUNSET AVENUE $1,079,643 02/27/08  q,
$0 07/10/08 °
COUNTY LI NE TO BODFI SH CREEK BRI DGE
SAN JOSE, CA 95116 07/11/08
ASPHALT CONCRETE SURFACI NG (408) 210- 8203 COVPLETED
HML SWPPP
04- SCL-237-5.3/5.7 I N SANTA CLARA COUNTY | N SAN JOSE Cl MARRON, | NC LOVE K. THOMAS $389, 811 09/ 28/ 06 0%
04- 2332F4 FROM CALABAZAS CREEK TO SAN TOMAS 10424 Cl MARRON TRAI L 1007 KNOX AVE. $3$Z’ gfig (1)25 2?5 28 0%
QUI NO CREEK OAKLAND. CA 95361 SAN JOSE, CA 95122 '
VETLAND M TI GATI ON ' (408) 254- 5816 PLANT EST
HEL3 SWPPP SATIS
HE13
04- SCL-280-2.2/5. 1 I N SANTA CLARA COUNTY | N SAN JOSE RGW CONSTRUCTI ON | NC. RAY BALALLO, JR. $16, 694, 985 05/24/06  100%
04-272014 FROM 0.5 KM SOUTH OF ROUTE 87 TO 550 GREENVI LLE ROAD 650 | RENE STREET $16, 417, 9% 835 ég; 82 100%
CYPRESS AVENUE PEDESTRI AN
LI VERVORE, CA 94550 SAN JOSE, CA 95110 07/03/ 08
OVERCROSSI NG (408) 277- 1353 PLANT EST
REHABI LI TATE ROADWAY SATI S

HB4N SWPPP
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04- SCL- 280-4.0/18. 4 I N SANTA CLARA COUNTY ON ROUTE 280 AT PENHALL COMPANY PATEL NI M $508, 498 04/ 15/ 08 27%
04- 0E7504 VARI OUS LOCATI ONS 13750 CATALI NA STREET 1007 KNOX AVENUE 22;3’ ggg 8?; 8;; 82 74%

SEAL BRI DGE DECKS SAN JOSE, CA 95122 '

SAN LEANDRO, CA 94577- 5502 '
(408) 254- 5705
HML WeCP
04- SCL- 880-3.6/5. 4 IN SANTA CLARA COUNTY | N SAN JOSE AT AM.AND CONSTRUCTI ON NI M PATEL $1, 939,071 09/ 09/ 04 86%
04- 253404 1,742,116 09/20/ 04
ACI M 880 - (056) E \H/fm ;m: %SAND | R GATI O 3168 KN GHTS BRI DGE RD ;zﬁl?JgsNchﬁvsgiz s $10.500 02/09/09 1%
--0) SAN JOSE CA 95132
(408) 254- 5705

HA25 SWPPP
04- SCL-5736-/0 I N SANTA CLARA COUNTY | N SAN JOSE WATKI NS & BORTOLUSSI BRI AN MACKLE $309, 993 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 77 LARKSPUR STREET 1007 KNOX AVENUE $2$i1 ;g(l) 825 (1)85 (1)1 0%

ROAD | NTERSECT ON SAN RAFAEL, CA 94901 SAN JOSE, CA 95122 ’

PLANTI NG AND | RRI GATI ON ’ (510) 385- 6991 PLANT EST
HAL? WPCP SATI S
04-SF-1-.7/5.5 IN SAN FRANCI SCO COUNTY | N SAN M KE BROMN ELECTRI C DUAN, FRANK $3,102, 030 12/ 21/07 43%
04-162514 FRANCI SCO AT VARI OUS LOCATI ONS FROM 561 A MERCANTI LE DRI VE 3401 REGATTA BLVD iggg, 33411 8%5 gg; gg 19%

JUNI PERO SERRA BOULEVARD TO LI NCOLN COTATI . CA 94931 RI CHVOND, CA 94804 '

VWAY ' (510) 385- 7161

MODI FY TRAFFI C SI GNALS
HB4 HB4 WPCP
04- SF-80-4.9/5.9 IN THE CI TY AND COUNTY OF SAN TUTOR- SALI BA CORP DEANNA VI LCHECK $262, 216, 294 06/ 06/ 03 93%
04- 04354 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST. 151 FREMONT ST. $2g; ?g;v ggé 825 125 83 93%

FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA » 14

SAN FRANCI SCO, CA

SEl SM C RETROFI T (415) 396- 9171
HA4S3 SWPPP
HA23
04- SF-80-7.8/8.2 IN THE CI TY AND COUNTY OF SAN C. C. WYERS, INC CASEY BI LL $311, 318,297 03/ 10/ 04 72%
04-0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 325 BURMA ROAD $203, 757,440 03/ 25/ 04 65%
ACBR- 080 - (097)N CONSTRUCT SOUTH DETOUR OAKLAND. CA 94607 $15, 497,077 12/31/09

08-0 10- (7N) SAN FRANCI SCO, CA 94130 '

--0)
SWPPP

State of California Department of Transportation

(510) 622- 5103
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District 04
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY | N SAN AVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 453,201, 308 04/ 18/ 06 32%
04-0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRI SES | NC JO NT VENTURE 333 BURMA ROAD $453, 997,779 05/ 03/ 06 31%
$29, 590, 963 04/ 10/ 13 0
OF YERBA BUENA TUNNEL EAST PORTAL 1000 AMERI CAN BRI DGE WAY OAKLAND, CA 94607 e
CONSTRUCT SELF ANCHORED SUSPENSI ON .
CORAPOLI S, PA 15108 (510) 622- 5660
HA4S3 SWPPP
04- SF-101-9.1/9. 4 I'N SAN FRANCI SCO COUNTY | N SAN CALI FORNI A ENG NEERI NG 280 BEALE STREET $14, 943,015 08/01/06 56%
04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE CONTRACTORS | NC SAN ERANCI SCO $15$ggé, 2;21 f{g; ;Z gg 89%
REHABI LI TATE VI ADUCT 20 HAPPY VALLEY ROAD CALI FORNI A 94105 !
PLEASANTON CALI FORNI A 94566 415) 556. 6512
HA21 WPCP (415) 556-
04- SF-280-1.5/5. 4 IN THE CI TY AND COUNTY OF SAN TRUESDELL CORP. OF INC WASHI NGTON, MARCUS $718, 718 06/ 06/ 07 88%
04-2A7504 FRANCI SCO AT VARI OUS LOCATI ONS 1310 W 23RD STREET $612,905 06/ 21/ 07 78%
$138,915 08/11/08 0
TREAT BRI DGE DECKS '
TEMPE, AZ. 85282
(415) 356- 6512
HVB WeCP
04- SF-280-/7.5 IN THE CI TY AND COUNTY OF SAN GHI LOTTI CONSTRUCTI ON COVPANY WASHI NGTON, MARCUS $3, 094,849 06/ 03/ 08 0%
04- 2A9904 FRANCI SCO FROM SAN FRANCI SCO COUNTY 2301 KERNER BLVD SUI TE E 280 BEALE STREET $0 06/24/08 0%
LI NE TO BRANNAN STREET SAN FRANCI SCO, CA 94105 $0 12/31/08
HOT M X ASPHALT SURFACI NG (415) 356- 6512
HML wecP
04- SM 1- 36. 5/ 38. 2 I N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATION  JENNI E NI ELSON $1, 396, 957 08/ 29/ 05 60%
E‘F: ﬂ;?%oog) c ROUTE 1 FROM 2ND STREET TO 2.1 KM AND CONSERVATI ON ( ARC) 585 LI NDA MAR BLVD $1, ZEI, ?;‘g 325 225 gg 91%
0 NORTH OF 2ND STREET 23195 MAFFEI ROAD PACI FI CA, CA 94044 '
o VEETLAND CREATI ON AND RESTORATI ON }
SONOVA, CA 95476 (510) 502- 4879
HE14 SWPPP
04- SM 1-38.0/38. 6 IN SAN MATEO COUNTY NEAR PACI FI CA KI EW T PACI FI C COVPANY MUENCH JOHN $277,988,862 12/ 13/ 06 33%
04-1123U4 FROM 4.7 KM TO 1.0 KM SOUTH OF 5000 MARSH DRI VE 585 LI NDA MAR BLVD $85, 850, 238 01/ 03/ 07 31%
ACST-1187- (011) E LI NDAVAR BOULEVARD $3, 775,992 04/ 28/ 11
11-87 0- (1EE)R CONCORD CA 94520- 5322 PACI FI CA CA 94044
CONSTRUCT TUNNELS, APPROACH ROADS (510) 325- 7405

1187- 011-()
HE14 SWPPP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
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04- SM 1- 39. 6/ 40. 1 I N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON, | NC LAW CLI FFORD $40, 497, 653 02/ 23/ 06 97%
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 1279 LINDA MAR SHOPPING CTR 585 L| NDA MAR BLVD $38, 243,321 03/13/06 94%
) ) o
ER- 1187- (010) E OF LINDA MAR BOULEVARD $1, 094,538 08/ 05/ 08
0 PACI I A CA 94044 PACI FI CA, CA 94044
BRI DGE CONSTRUCTI ON ’ (650) 738- 3818
HE14 SWPPP
04- SM 1-40. 7/ 47. 7 IN SAN MATEO AND ALAMEDA COUNTI ES AT M DSTATE BARRI ER | NC AHVADZADEH ALI $466, 800 05/ 22/ 08 21%
04- 0E3204 VARI QUS LOCATI ONS P.O BOX 30550 3410 MANDELA PARKWAY igi, ﬁg f{g; ig; 82 20%
REPLACE METAL BEAM GUARD RAI L :
STOCKTON, CA 95213- 0550 QAKLAND, - CA 94608
(510) 450- 3990
HV4 wecP
04- SM 1-47. 6/ 0 IN SAN MATEO COUNTY I N DALY CI TY AT GEORGEB Bl ANCH CONSTRUCTI ON  HUPE JEFF $496, 702 06/22/07  100%
04- 449204 NORTHBOUND ROUTE 1 CONNECTOR TO INC 280 BEALE STREET $527, 1;3 825 %5 8; 100%
SOUTHBOUND ROUTE 280 775- A MABURY ROAD SAN FRANCI SCO, CA 94105 06/ 23/ 08
I NSTALL CONCRETE BARRI ER .
SAN JOSE, CA 95133 (415) 356- 6465 COVPLETED
HB1 WeCP
04-SM 1-/0 IN SAN MATEO COUNTY AT VARI OUS TERAFFI C SOLUTI ONS, | NC HUPE, JEFF $2,268,145 09/22/06  100%
04-287614 LOCATI ONS 8490 HARTMEYER LANE 280 BEALE STREET $2, 437, 9;3 (1)25 gg; gg 100%
OVERHEAD SI GN UPGRADE
REDDI NG, CA 96002 SAN FRANCI SCO, CA 94105 06/ 26/ 08
(415) 356- 6465 COMPLETED
HA22 wecP
04- SM 84-11.5/11. 5 I N SAN MATEO COUNTY NEAR LA HONDA AT GORDON N BALL, |NC FRED BOOSHEHRI $1, 404,452 01/ 16/ 08 84%
04- 356304 1.3 KM SOUTH OF OLD LA HONDA ROAD 333 CAM LLE AVE. 2350 PAGE M LL RD. $1, 434,624 01/28/08 99%
ACST- 43D0- (004) E CONSTRUGT TI EBACK RETAI NI NG VALL $67, 781 08/ 31/08
PALO ALTO, CA 94304
43-D0 O- (4E) ALAMD, CA 94507
0 (650) 855- 7777
HA23 WeCP
04- SM 92-13. 4/13. 4 I'N SAN MATEO COUNTY I N FOSTER CI TY  PROVEN MANAGEMENT, |NC FRED BOOSHEHR! $2, 677,878 12/ 05/ 05 0%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 2350 PAGE M LL DD. $2, 642,254 12/21/05 0%
AC?I;—!- P092- (035) E VARI NERS | SLAND BOULEVARD PALO ALTO, CA 94304 $3,000 11/30/10
PLANTI NG AND | RRI GATI ON (650) 855- 7777 PLANT EST

HA25 SWPPP SATI S
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04- SM 101-3. 5/ 11 I N SAN MATEO COUNTY FROM 0.2 KM J. J. NGUYEN BRI AN MACKLE $139, 780 12/21/07 25%
04-235764 SOUTH OF ROUTE 84/ 101 SEPARATION TO 3172 SALEM DRI VE 1007 KNOX AVENUE $§f‘ ggg 81; gg; gg 38%
0.2 KM SOUTH OF Hi LLSDALE BOULEVARD SAN JCEE. CA 95122 SAN JOSE, CA 95122 :
OVERCROSSI NG ' (510) 385- 6991
ESTABLI SH EXI STI NG PLANTI NG
HA22 WeCP
04- SM 101-6.6/11. 9 IN SAN MATEO COUNTY | N REDWOOD CI TY, DESILVA GATES CONSTRUCTI ON SAI DI AN JACOB $3,176, 050 05/ 08/ 08 30%
04- 1E0704 SAN CARLOS, BELMONT AND SAN MATEO PO BOX 2909 1007 KNOX AVENUE 2232’ 82; f{g; gg; gg 2204
HOT M XED ASPHALT SURFACI NG '
DUBLIN CA 94568 SAN JOSE CA 95122
(408) 254- 5823
HML wecP
04- SM 101-9.6/11. 9 I N SAN MATEO COUNTY | N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01  100%
0A4c|-\1§|§1(2)‘11-(963) c BELMONT FROM 0.1 KM NORTH OF RALSTON P. O. BOX 2910 2350 PAGE M LL RD $9, 107, 123 835 2(2); 8; 100%
AVENUE OVERCROSSI NG TO 0.2 KM SOUTH LI VERVORE. CA 94551 PALO ALTO CA 94304
0 OF HI LLSDALE BOULEVA (650) 333-4036 PLANT EST
W DEN H GHWAY
HB4C SWPPP SATIS
04- SM 101-13.5/17. 9 I N SAN MATEO COUNTY | N SAN MATEO, DESI LVA GATES- BROSAMER J.V.  SHOKROLLAH MO $122, 728,967 02/ 23/ 07 66%
04-264204 BURLI NGAVE AND M LLBREA AT VARIOUS PO BOX 2909 280 BEALE STREET $65, 832,855 03/16/07 53%
HPLU- 6204- ( 060) L $2,768,562 02/10/10
620-4 06- () LOCATI ONS DUBLI N CA 94568 SAN FRANCI SCO CA 94105
20 CONSTRUCT LANES (415) 356- 6624
HB4N SWPPP
04- SM 280- 10. 8/ 26. 7 I N SAN MATEO COUNTY | N VAR QUS CI TI ES GHI LOTTI CONSTRUCTI ON COVPANY WASHI NGTON, MARCUS $20, 208,503 01/11/07 52%
24C; &02284_(111) c AND VARI OUS LOCATI ONS 2301 KERNER BLVD, SU TE B SAN 280 BEALE STREET %1’ %‘ég, ggg (1)%5 géj g; 85%
RESURFACE ASPHALT CONCRETE PAVEMENT RAFAEL, CA 94901-5567 SAN FRANCI SCO, CA 94105 e

-0 (415) 256- 1525

HA23 SWPPP
04- SM 280- 25. 4/ 0 IN SAN MATEO COUNTY I N DALY CI TY AT PETERSON CHASE GENERAL HUPE, JEFF $424,722 04/ 08/ 08 0%
04-4M3304 0.4 KM NORTH OF ROUTE 1/280 ENG NEERI NG CONSTRUCTI ON, | NC20 BEALE STREET $0 04; 23; 08 0%
SEPARATI ON 1792 KAl SER AVENUE SAN FRANCI SCO, CA 94105 $0 08/01/08
| NSTALL OVERHEAD Sl GNS (510) 867- 6726 SUSPENDED

IRVINE, CA 92614-5706
HB4N WPCP
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
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04- SM 380- 5.0/ 6. 3 IN SAN MATEO COUNTY I N SAN BRUNO AT WATKI N & BORTOLUSSI / FORSTER & DAVI D BARTEL $1,961,817 08/ 14/ 06 0%
04-294624 VARI OUS LOCATI ONS KROEGER JOI NT VENTURE 3410 MANDELA PKWY $1, 593,720  08/28/06 0%
')'\fos_ . 0(2 ( E; P PLANTI NG AND | RRI GATI ON 77 LARKSPUR STREET OAKLAND, CA 94608 $10,540  09/07/10
-0 SAN RAFAEL, CA 94901-4886  (°10) 38576755 PLANT EST
HA25 SWPPP SATI'S
04-SOL-12-1.5/2.8 IN SOLANO COUNTY NEAR FAIRFIELD ON  GHI LOTTI CONSTRUCTI ON COMPANY CHANG ZI, DAVE $5, 570,386 12/ 20/ 07 31%
2&%%2‘21_(098) c ROUTE 12 FROM 1.5 KM WEST OF RED TOP 2301 KERNER BLVD STE E 370 CHADBOURNE RD. ﬁ' iéllg' igg %; (1);15 gg 38%
ROAD TO 0.58 KM EAST OF RED TOP ROAD STE A U
B F;) 12 0-(8F) CONSTRUCT TRUCK CLI MBI NG LANE SAN RAFAEL, CA 94901 FAl RFI ELD, CA 94533
HBAN SWPPP (707) 429- 6222
04- SOL- 12-20.7/22. 6 I'N SOLANO COUNTY NEAR RI O VISTA AT  NORWOOD CONSTRUCTI ON SANGALANG RONALD $185,311 11/ 08/ 07 40%
04- 356904 VARI OUS LOCATI ONS FROM 0.1 KM EAST OF 5301 BYRON HOT SPRINGS RD #E 370 CHADBOURNE ROAD 252‘ ;33 (1);5 gg; 8; 41%
CURRI E ROAD TO 0.1 KM VEST OF AZEVEDO SU TE A :
BYRON CA 94514
ROAD FAI RFI ELD CA 94534
HA23 WPCP REPLACE CULVERT (707) 429- 6220
04- SOL-12-26.4/0 I'N SOLANO COUNTY I N RI O VI STA AT AVERI CAN Cl VI L CONSTRUCTORS ~ RON SANNGALANG $1, 000, 304 08/ 31/ 07 99%
04- 1A2804 SACRAMENTO RI VER BRI DGE VEST COAST, |NC 2320 COURAGE DRI VE 22‘115, ggg 83; gg; 8; 84%
TREAT BRI DGE DECK 3701 MALLARD DRI VE STE 101 '
BENIGI AL CA 94510 FAI RFI ELD, CA 94533
HA21 SVPPP ' (707) 428- 2047
04- SOL- 37-8.0/10. 5 I'N SOLANO COUNTY | N VALLEJO AT WATKI NS & BORTOLUSSI, I NC HANSON, JI'M $494,390 10/ 23/ 06 0%
04-0T14F4 VARI OUS LOCATI ONS 77 LARKSPUR ST. 3410 MANDELA PARKWY $3$§’ ;g; 125 géj 28 0%
HI GHVAY PLANTI NG AND | RRI GATI ON '
SAN RAFAEL, CA 94901- 4886 OAKLAND, - CA 94609
(510) 450- 2450 PLANT EST
HE14 WeCP SATI'S
04- SOL-37-/0 I'N SOLANO COUNTY AT ROUTE 37 SONOMA AMERI CAN Cl VI L CONSTRUCTORS $1, 236,000 05/ 27/08 0%
04- 0E5104 CREEK BRI DCE VEEST COAST | NC $0 06/20/08 0%
POLYESTER CONCRETE OVERLAY 3701 MALLARD DRI VE $0

BENI CI A CA 94510
HVB SWPPP (707) 746- 8028
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Est Com %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approvedp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SOL-80-1.7/42.7 I N SOLANO COUNTY AT VARI OUS LOCATI ONS PAVE- TECH, | NC MANGLO PERPETUO $704, 905 04/ 22/08 0%
04- 0E8104 TREAT BRI DGE DECK AND SEAL JO NTS 924 W RIALTO AVENUE 2320 COURAGE DRI VE 23 22; 225 82 0%
R ALTO, CA 92376 SUITE 106
FAI RFI ELD, CA 94533
VB - (707) 428- 2029
04- SOL-80-3.9/8. 1 I'N SOLANO AND NAPA COUNTIES IN AND QO C. JONES & SONS, |INC BUTTERS CARL $18, 641,553 12/ 05/ 07 63%
04-0T2404 NEAR VALLEJO FROM 1.1 KM EAST OF 1520 FOURTH STREET 2320 COURAGE DR SUI TE $8,073,719 12/21/07 43%
ACl M 0080- (352) E TENNESSEE STREET OVERCROSS| NG TO 106 $2, 754,584 12/ 31/ 08
-0 AVERI CAN CANYON RCAD OVERCROS BERKELEY, CA 94710-1774 FAI RFI ELD, CA 94533
REHABI LI TATE ROADWAY .
A2 SWPPP (707) 428- 2060
04- SOL-80-8.1/12.9 I N SOLANO COUNTY | N VALLEJO AND GHI LOTTI BRCS. DARI N KI SHI YANVA $20, 654, 248 06/ 20/ 08 0%
04-240944 FAI RFI ELD FROM AVERI CAN CANYON ROAD 5199 FULTON DRI VE SUI TE E 370 CHADBOURNE ROAD $0 07/21/08 0%
ACI M 080-(354) B OVERCROSSI NG TO GREEN VALLEY CREEK SUITE A $0 03/11/11
-0 W DEN FREEWAY AND BRI DGES FAIRFIELD, CA 94534 FAl RFI ELD, CA 94534
A2 - (707) 436- 2210
04- SOL- 80-9. 8/0 I'N SOLANO COUNTY | N AND NEAR DRI LL TECH 2750 EAST 18TH.  CARL BUTTERS $5,821,514 01/13/06  100%
04- 449604 . $5, 267,491 01/ 31/ 06
FAl RFI ELD AT 0.3 KM EAST OF LYNCH STREET ANTI OCH, CA 94509- 8518 2320 COURAGE DRI VE 100%
AC'(;V‘OSO -(348)E ROAD UNDERCROSSI NG 2750 EAST 18TH STREET SUITE 106 $0 825 gg; 82
o STABI LI | ZE LANDSLI DE
ANTI OCH, CA 94509- 8518 F/;'O;*FLS'EED’ZOGCS 94533 COVPLETED
HA42 SWPPP (707) 428-
04- SOL- 80-11. 4/ 20. 1 I N SOLANO COUNTY I N FAI RFIELD FROM O C JONES & SONS, |NC SANTI AGO, GERRY $26, 520, 143 06/ 04/ 08 3%
04- 0A5314 RED TOP ROAD TO 1.4 KM EAST OF AIR 1520 FOURTH ST. 2320 COURAGE DRI VE $482,030 06/ 24/08 204
HPLU- 6204- ( 066) E BASE PARKVAY U TE 106 $482,030 12/31/09
?)2 04 0- (6E) CONSTRUCT HOV LANES BERKELEY, CA 94510 PAIRFI ELD, CA 94533
. - (707) 428- 2197
04- SOL- 80- 13. 0/ 42 I'N SOLANO COUNTY AT VARI OUS LOCATI ONS PETERSON- CHASE GENERAL SI DHU BALJI T $4,107,189 11/ 20/ 06 76%
04-271004 I NSTALL OVERHEAD EXI T GUI DE SI GNS ENG NEERI NG CONSTRUCTI ON, | NC 2320 COURAGE DRI VE, $4, gig' ggg g; 83; gg 97%

HA22

WPCP

1792 KAl SER AVENUE

I RVINE, CA 92614-5706

SUl TE 106
FAI RFI ELD, CA 94526
(707) 428- 2198
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 04
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 80- 14. 3/ 0 I N SOLANO COUNTY NEAR FAI RFI ELD AT  JOHNSON MECHANI CAL DUAN, FRANK $439, 060 08/ 27/07 87%
04-1A1104 THE CCRDELI A TRUCK | NSPECTI ON P.O BOX 404 3401 REGATTA BLVD. $157, 3;3 82; Sy 8; 36%
FACI LI TY WESTBOUND RI CHVOND, CA 94804
VEI GH STATI ON | MPROVEMENT BLK GROVE, CA 95779 (510) 231-7139
HA42 WeCP
04- SOL- 80- 20. 1/ 30. 6 I'N SOLANO COUNTY | N FAI RFI ELD AND GHI LOTTI BROS, INC DARI N KI SHI YAMA $34, 376,822 03/18/08 12%
04-4C1524 VACAVI LLE FROM 0.8 M LE VEST OF 5199 FULTON DRI VE SU TE E 370 CHADBOURNE ROAD $5,367,095 04/24/08 15%
ACI M 080 - (353)E NORTH TEXAS STREET OVERCRGSS| NG TO e D oA oasan U TE A $4,337,653 03/ 24/ 09
-0 0.7 MLE EAST OF LEI SURE TOW ' FAl RFI ELD, CA 94534
HA22 SvpPP OVERLAY AND CRACK SEAL (707) 436- 2210
04- SOL- 80- 27. 0/ 27 I N SOLANO COUNTY | N VACAVI LLE FROM Sl TEWORKS CONSTRUCTI ON, INC ~ MANGLO PERPETUO $283,967 01/17/08 83%
04- 357004 0.3 KM VEST OF ALLI SON DRI VE 2201 OAKVALE ROAD $248, 450 02/04/08 85%
ACST- 43D3- (004) E OVERCROSS! NG TO ALLI SON DRI VE $25,870 08/ 01/ 98
43-D3 0- (4F) OVERCROSS! NG WALNUT CREEK, CA 94587 (707) 428- 2029 08/ 04/ 08
-0 REPAI R STORM WATER DAMAGE
HA23 WeCP
04- SOL- 80-/ 44. 7 I'N SOLANO AND NAPA COUNTI ES AT ROSENDI N ELECTRI C EDALATI BEN $1, 414,217 04/ 23/ 08 11%
04- 4A5344 VARI QUS LOCATI ONS 880 MABURY RD. 3401 REGATTA BLVD. 2388 82; (1%21; gg 0%
I NSTALL TRAFFI C MONI TORI NG STATI ONS
SAN JOSE, CA 95133 RIGHMOND, CA 94804
(510) 385- 7163
HB4N wecP
04-SOL-113-/12.5 I N SOLANO COUNTY NEAR DI XON FROM CENTRAL VALLEY ENG NERI NG AND $508, 943 06/ 16/ 08 0%
04-1E1104 ROUTE 12 TO 0.3 M LE SOUTH OF ASPHALT | NC $0 06/ 27/ 08 0%
Bl NGHAMION ROAD 216 KENROY LANE $0
COLD PLANE AND RESURFACE ASPHALT
ROSEVI LLE CA 95678
HML WeCP (916) 791- 1609
04- SOL- 680-1. 5/13. 1 I'N SOLANO COUNTY NEAR BENI Cl A AT LAKE OC JONES & SONS, | NC GENERAL SIDHU, BALJIT $606, 075 08/ 06/ 07 0%
04-258724 HERMAN VI STA PO NT ENG NEERI NG CONTRACTOR 2320 COURAGE DRI VE $623’ ggg 82; %; 8; 0%
UPGRADE VI STA POl NT 1520 FOURTH STREET SUI TE 106 :
BERKELEY. CA 94710 FAl RFI ELD, CA 94526 PLANT EST
' (707) 428- 2198 SATI S

HA22 WPCP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 04
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 1-19. 9/ 25 I'N SONOVA COUNTY | N AND NEAR JENNER NORTH BAY CONSTRUCTI ON | NC $895,702 06/ 05/ 08 0%
04- 0E3504 FROM RUSSI AN RI VER TO 0.5 M LES P O BOX 6004 $0 06/18/08 0%
NORTH OF RUSSI AN GULCH $0
ASPHALT CONCRETE OVERLAY PETALUMA CA 949556004
(707) 763- 2891
HML WeCP
04- SON-12-17.7/T18. 5 I'N SONOMA COUNTY | N SANTA ROSA FROM J A GONSALVES & SON MONEMZADEH, FAROKH $541, 682 01/29/08 93%
04- OE3604 VALLEJO STREET TO SANTA ROSA CREEK P O BOX 6558 1009 CLEGG CT., STE D 2%21 %g 83; %g; gg 68%
BRI DGE NAPA A PETALUMA, CA 94951 '
REPLACE ASPHALT CONCRETE SURFACI NG ’ (707) 769- 5695
WPCP
04- SON-12-35. 8/ 41. 4 I'N SONOVA COUNTY ON ROUTE 12 FROM CENTRAL VALLEY ENG NEERI | NG MONEMZADEH, FAROKH $563, 676 05/ 29/ 08 0%
04- 3A8504 AGUA CALI ENTE CREEK BRI DGE TO WEST  AND ASPHALT, | NC 1009 CLEGG COURT, STE 28 (1)85 ég; gg 0%
JUNCTI ON ROUTE 121 216 KENROY LANE D
REPLACE ASPHALT CONCRETE SURFACI NG ROSEVILLE. CA 95678 PETALUMA, CA 94954
A2 VPCP ' (707) 769- 5695
04- SON- 101- 2. 4/ 50 I'N SONOVA COUNTY FROM 0.3 M LE SOUTH CENTRAL FENCE, |NC MONEMZADEH, FAROKH $1, 813,634 05/ 15/ 08 0%
2&&?658‘11 140 E OF PETALUVA BOULEVARD SOUTH TO 0.2 148 OTTO Cl RCLE 1009 CLEGG COURT, :g 825 %g; gg 0%
i 1-(0 ) M LE NORTH OF DUTCHER CREEK ROAD SACRAVENTO. CA 95822 SU TE D
81 -(0B) | NSTALL METAL BEAM GUARD RAI L ' PETALUMA, CA 94954
rB1 VPCP (707) 769- 5695
04- SON- 101-13. 6/ 23. 1 I'N SONOVA COUNTY | N AND NEAR ROHNERT MCGUI RE AND HESTER DAVI D BARTEL $2, 165, 968 09/ 10/ 07 69%
04- 272434 PARK AND SANTA ROSA 9009 RAI LROAD AVENUE 3410 MANDELA PRKY $1, 2(132, égg 125 225 21 60%
PLANTI NG AND | RRI GATI ON OAKLAND. CA 94603 QAKLAND, CA 94608 ’
' (510) 385- 6755
HB5 SWPPP
04- SON-101-19. 5/ 21. 6 IN SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $75, 443,374 03/10/ 06 76%
04- 245414 VARI OUS LOCATI ONS P O BOX 620 4030 OCCl DENTAL ROAD $66, 472, 761 03/ 27/ 06 86%
ACNH QLO1- (107)E W DEN FREEVAY TO 6 LANES SANTA ROSA CA 95403 $4, 276,809 04/ 21/ 09
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660 '

0 (707) 566- 3956

HE13 SWPPP
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Statement of Ongoing Contractsasof 07/20/08

08/ 05/ 08
District 04
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-101-21. 6/ 22. 2 IN SONOVA COUNTY | N SANTA ROSA FROM GHI LOTTI CONSTRUCTI ON COVPANY LECNARD BRAJNI KOFF $13, 340,284 01/12/06 0%
04-263904 0.4 KM SOUTH OF STEELE LANE 246 GHI LOTTI AVENUE 4030 OCCl DENTAL ROAD $12, 957, 048 01; 27; 06 0%
CM(_) 6204- (058) UNDERCROES! NG TO 0.2 KM SOUTH oF CATA RS A 95401 BLDG A $627,916 08/ 26/08
Bl CENTENNI AL WAY OVERCROSSI NG ’ SANTA ROSA, CA 95401 PLANT EST
W DEN H GHWAY .
HELL SWPPP (707) 566- 3956 SATI S
04- SON- 101- 38. 0/ 46 I N SONOVA COUNTY AT LYTTON AND PAVE TECH | NC $3, 890,209 05/ 06/ 08 0%
04- 3A0304 GEYSERVI LLE FROM 0.6 M LE SOUTH OF 735 LAGUNA DRI VE $0 05/27/08 0%
LYTTON SPRI NGS ROAD UNDERCROSSI NG TO $0
CH ANTI ROAD UNDERCROSS! NG CARLSBAD CA 92008
GRIND AND REPLACE PCC PAVEMENT (760) 729- 7592
HML WPCP

04- SON- 116- 9. 5/ 0
04- 253004
ER- 37A9- (004) E

I' N SONOVA COUNTY NEAR NORTHWOOD AT GORDON N. BALL, I NC
0.6 KM VWEST OF REDWOOD DRI VE 333 CAM LLE AVE.

BRAJNI KOFF, LEONARD
4030 OCCI DENTAL RQAD,

$302,161 10/25/05  100%
$289, 638 11/ 02/ 05 94%
$14, 054 08/ 30/08 0

STORM DAMAGE REPAI R BLDG A
--0) SAN RAMON, CA
SANTA ROSA, CA 95401 OVER RUN
HAo3 - (707) 566- 3956
04- SON-121-9. 8/ 11. 6 I'N SONOVA COUNTY ON ROUTE 121 FROM  TEAM GHILOTTI, INC MONEMZADEH, FAROKH $601, 461 06/ 03/ 08 0%
04- 4A2004 0.2 M LE NORTH OF RAMAL ROAD TO 2531 PETALUMA BLVD, S 1009 CLEGG CT. , STE $0 06/ 20/ 08 0%
CONTY LI NE 5 $0 10/ 30/ 08
HOT M X ASPHALT SURFACI NG PETALUMA, - CA 94952 PETALUMA, CA 94954
Hao1 VPCP (707) 769- 5695
04- VAR- -/ 0 I N ALAVEDA, CONTRA COSTA, MARI N, SAN BLEYCO | NCORPORATED EDALATI, BEN $5, 333,954 01/ 30/ 08 14%
04-010904 FRANCI SCO, SOLANO, AND SAN MATEO 11425 CULL CANYON ROAD 3401REGATTA BLVD. $580, 671  03/05/08 11%
$399, 843 12/ 02/ 09
COUNTI ES AT VARI OUS LOCATI ONS RI CHVOND, CA 94804
UPGRADE SCADA SYSTEM CASTRO VALLEY, CA 94552 (510) 385. 7163
HB1 WeCP
04-VAR--/ 0 IN SANTA CLARA COUNTY AT VARI QUS AMLAND WASSEF WAGDY $1, 758,478 02/08/06  100%
2&%5)1«2)22 (038)E LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVENUE $1, 751, 4;3 fﬁ; gg; 8? 100%
) ) I NSTALL TRAFFI C OPERATI ON SYSTEMS
X0- 85 0- (8E) SAN JOSE, CA 95132 SAN JOSE, CA 95122
0 (408) 254- 5866
HB4N wecP

Totals: Authorized Final Amt: $3, 581, 785, 624 Completed to Date: $1, 740, 392, 848 Work ThisMonth: $110, 217, 137




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04- ALA-13-4.2/4.9 04- 0A8004
04- ALA- 13-6.4/8.3 04-2707A4
04- ALA-13-10.0/11.6 04- 4A1904
04- ALA-13-9.2/0 04- 3A5904
04- ALA-24-1.8/6.2 04- 4A5354
04- ALA-80-1.0/1.7 04-0120L4
04- ALA-80-1.6/3.5 04- 012034
04- ALA-80-1.7/2.1 04- 014034
04- ALA-84-21.0/23.1 04-172404
04- ALA-84-4.9/5.9 04- 444004
04- ALA-92-4.8/6.7 04- 016014
04- ALA-92-6.8/8.2 04- 447204
04- ALA-112-/1.8 04- OE4004
04- ALA- 238-14.2/16. 7 04- 249044
04- ALA-260-1.1/1.8 04- 445404
04- ALA- 580- 46. 3/ 46. 4 04- 143554
04- ALA-580-/30. 8 04- 4A5314
04- ALA-580-/2.7 04- 470804
04- ALA-680-1.2/1.5 04- 251804
04- ALA- 880-32. 7/ 34 04- 292364
04- ALA-880-/2.9 04-2332U4

04- ALA-5505-/0 04- 1A4804
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04- CC-4-40.8/48. 4
04-CC-24-.1/8.3
04-CC-80-2.8/4.1
04-CC-80-3.4/3.8
04- CC-80-12.6/13.8
04- CC-80-13.6/0

04- CC-680-15.9/0
04- CC-680-23.9/25.5
04- CC-680-24.5/24.9
04-CC-680-1.1/22.7
04- MRN- 12-14. 6/ 16. 3
04- MRN-37-11.2/14.5
04- MRN-101-1.4/7.7
04- MRN- 101-5.8/6. 2
04- MRN- 101-9. 6/ 11
04- MRN-101-11.2/12.8
04- MRN- 101-13.3/21.5
04- MRN- 101- 20. 2/ 0
04- MRN- 101-/27.6
04- MRN- 580- 2. 6/ 0
04- NAP- 29-12.1/13.5
04- NAP- 29-19.4/21.7

Statement of Ongoing Contracts - Index

Contract

04- 1E0804
04- 269604
04- OE8204
04- 2A0304
04- 0130E4
04- 0130K4
04- 4A2404
04- 0060A4
04- 0060H4
04- 2A7204
04- 0A8214
04- 2A7304
04- 271604
04-2937U4
04-2261V4
04- 226144
04- OE8004
04- 1A6104
04- 4A5334
04- 132954
04- 120634
04- 4A2204

Page
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Cnty Rt Pm
04- NAP-29-2.4/2. 4
04- SCL-17-10.5/12. 4
04- SCL-35-7.7/14.1
04- SCL-85-.3/0
04- SCL-85-3.9/5.6
04- SCL- 85-18. 7/ 20
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/23.6
04- SCL-101-17.8/21.2
04- SCL- 101- 36. 2/ 38
04- SCL- 101-8.8/0
04- SCL- 101-/52. 6
04- SCL- 130-6. 0/ 9
04- SCL- 152-/6.1
04- SCL- 237-5.3/5.7
04- SCL-280-2.2/5.1
04- SCL- 280-4.0/18.4
04- SCL- 880-3.6/5. 4
04- SCL-5736-/0
04-SF-1-.7/5.5
04- SF-80-4.9/5.9
04- SF-80-7.8/8.2

Statement of Ongoing Contracts - Index

Contract

04- OE5504
04- 4A2104
04- OE8304
04- OE5604
04- OE1204
04- 165934
04- 165944
04- 0A1304
04- OE4304
04- OE4504
04- 0A2404
04- 4A5324
04- OE6804
04- OE4204
04- 2332F4
04-272014
04- OE7504
04- 253404
04-1247A4
04-162514
04- 0435V4
04- 0120R4

Page
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04- SF-80-8

.2/8.7

04- SF-101-9.1/9. 4
04- SF-280-/7.5

04- SF- 280-
04- SM 1- 36
04- Sm 1- 38
04- SM 1-39
04- SM 1-40
04- SM 1-47
04-SM 1-/0

04- SM 84-11.5/11.5
04- SM 92-13.4/13.4

1.5/5.4
.5/38.2
.0/38.6
.6/40.1
L1477
.6/0

04- SM 101-3.5/11

04- SM 101-6.6/11.9
04- SM 101-9.6/11.9
04- SM 101-13.5/17.9
04- SM 280-10. 8/ 26.7

04- SM 280-25.4/0
04- SM 380-5.0/6. 3

04- SOL- 12-

04-SOL-12-20.7/22.6

1.5/2.8

04- SOL-12-26.4/0

Statement of Ongoing Contracts - Index

Contract

04- 0120F4
04- 449404
04- 2A9904
04- 2A7504
04-1123G4
04-1123U4
04-1123K4
04- OE3204
04- 449204
04-287614
04- 356304
04- 1A0204
04- 235764
04- 1E0704
04- 235724
04- 264204
04- 0C9604
04- 4MB304
04- 294624
04- 0A0404
04- 356904
04- 1A2804

Page
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04- SOL-37-8.0/10.5
04- SOL-37-/0
04-SOL-80-1.7/42.7
04-SOL-80-3.9/8.1
04- SOL-80-8.1/12.9
04- SOL-80-11.4/20.1
04- SOL- 80-13. 0/ 42
04- SOL-80-14.3/0

04- SOL- 80-20.1/30.6
04- SOL- 80- 27. 0/ 27
04- SOL-80-9.8/0

04- SOL-80-/44.7
04-SOL-113-/12.5

04- SOL-680-1.5/13.1
04- SON- 1- 19. 9/ 25

04- SON-12-35.8/41. 4
04- SON-12-17.7/T18.5
04- SON- 101- 2. 4/ 50
04- SON-101-13.6/23.1
04- SON-101-19.5/21.6
04- SON- 101- 21. 6/ 22. 2
04- SON- 101- 38. 0/ 46

Statement of Ongoing Contracts - Index

Contract

04- 0T14F4
04- OE5104
04- OE8104
04- 0T2404
04-2409U4
04- 0A5314
04- 271004
04-1A1104
04-4C1524
04- 357004
04- 449604
04- 4A5344
04- 1E1104
04- 258724
04- OE3504
04- 3A8504
04- OE3604
04- 1A6504
04- 272434
04- 245414
04- 263904
04- 3A0304
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District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Statement of Ongoing Contracts - I ndex

Cnty Rt Pm Contract Page
04- SON-116-9.5/0 04- 253004 19
04- SON-121-9.8/11.6 04- 4A2004 19
04-VAR--/0 04- 010904 19
04- VAR--/0 04-151284 19

Statement of Ongoing Contracts - Federal Aid

04
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $154, 640, 907
FEDERAL Al D ( PRI MARY) $197, 459, 146
FEDERAL Al D ( SECONDARY) $452, 733,076
STATE H GHMAY $2, 208, 150, 151
STORM DAMAGE REPAI R $42, 196, 771
$526, 605, 573
$3, 581, 785, 624
Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
04 $42, 315, 365

Work Comp

$64, 188, 387
$169, 818, 070
$194, 957, 087
$946, 291, 943
$39, 800, 607
$325, 336, 754
$1, 740, 392, 848




Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
Work completed this Period: $42, 315, 365
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